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CCR No. 95-0660 Logged Date 9/8/95 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class II

Title (description)
ICD Between ECS and the ASF DAAC for the ECS Project (Preliminary)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

209-CD-021

RTM Change Start New Baseline

Problem
N/A

Proposed Solution
Deliverable scheduled for IDR

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA X Rel. A X Rel. B X Rel. IR1 MRS X SMO X Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Robin Whitehurst (Signed) R, Whitehurst     10-10-95
Signature Date

Office  SMO Office Manager (Signed) P. Lyons       10-10-95
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

(Signed)   J.A. Guzek       10-11-95

CCB Chairperson
Signature Date

CM01JU95 ECS




